CDCS Workplan (Last updated: 1/9/2012)

CDCS
CDCS Countries CDCS Launch Completed Status
Africa
Uganda Pilot 4/12/11 Approved
SA Regional 10/4/10 6/24/11 Approved
South Sudan 7/5/10 4/12/11 Approved
Zambia 10/18/10 7/8/11 Approved
CARPE 12/22/10 6/23/11 Approved
Ethiopia 11/1/10 FY12, Q1 Approved
Liberia Pilot FY12, Q2 Under Development
Senegal 10/15/10 FY12, Q2 Under Development
Ghana 11/29/11 FY12, Q2 Under Development
Mali 7/27/11 FY12, Q3 Under Development
Guinea 1/9/12 FY12, Q3 Under Development
Malawi 11/23/11 FY12, Q4 Under Development
Rwanda 11/21/11 FY12, Q4 Under Development
Zimbabwe 10/31/11 FY12, Q4 Under Development
South Africa 11/28/11 FY12, Q4 Under Development
Namibia FY12, Q2 FY12, Q4 Awaiting Launch
East Africa Regional FY12, Q2 FY12, Q4 Awaiting Launch
Angola FY12, Q2 FY13, Q1 Awaiting Launch
Nigeria FY12, Q2 FY12, Q4 Awaiting Launch
DRC FY12, Q2 FY13, Q1 Awaiting Launch
Kenya FY13, Q1 FY13, Q4 Awaiting Launch
West Africa Regional FY13, Q1 FY13, Q4 Awaiting Launch
Tanzania FY13, Q1 FY13, Q4 Awaiting Launch
Mozambique FY13, Q1 FY13, Q4 Awaiting Launch
Burundi FY13, Q1 FY13, Q4 Awaiting Launch
Madagascar FY13, Q2 FY13, Q4 Awaiting Launch
Sierra Leone FY13, Q1 FY13, Q4 Awaiting Launch
Sudan (Khartoum) FY13, Q2 FY13, Q4 Awaiting Launch
Asia
Sri Lanka Pilot 4/8/11 Approved
Bangladesh 10/18/10 8/30/11 Approved
Mongolia 10/12/10 12/1/11 Under Review
Philippines 11/29/11 FY12, Q2 Under Development
India 11/15/11 FY12, Q2 Under Development
Cambodia 11/18/11 FY12, Q2 Under Development
Timor-Leste FY12, Q2 FY12, Q4 Awaiting Launch
Nepal FY12, Q4 FY13, Q2 Awaiting Launch
Vietnam FY12, Q4 FY13, Q2 Awaiting Launch
Indonesia FY13, Q2 FY13, Q4 Awaiting Launch
RDMA FY12, Q4 FY13, Q3 Awaiting Launch
Tajikistan FY12, Q4 FY13, Q3 Awaiting Launch
Kazakhstan FY12, Q4 FY13, Q3 Awaiting Launch
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Kyrgyzstan FY12, Q4 FY13, Q3 Awaiting Launch
Turkmenistan FY12, Q4 FY13, Q3 Awaiting Launch
Uzbekistan FY12, Q4 FY13, Q3 Awaiting Launch
Europe & Eurasia

Russia 11/29/10 8/30/11 Approved
Albania 10/27/10 9/12/11 Approved
Azerbaijan 1/25/11 FY12, Q2 Under Review
Bosnia 12/6/10 FY12, Q2 Under Review
Ukraine 12/6/10 FY12, Q2 Under Development
Georgia 10/27/11 FY12, Q3 Under Development
Moldova FY12, Q4 FY13, Q2 Awaiting Launch
Armenia FY12, Q4 FY13, Q2 Awaiting Launch
Kosovo FY13, Q2 FY13, Q4 Awaiting Launch
Serbia FY13, Q2 FY13, Q4 Awaiting Launch
Macedonia FY13, Q1 FY13, Q4 Awaiting Launch
Latin America & Caribbean

Peru Pilot FY12, Q2 Under Review
Ecuador 11/29/10 FY12, Q2 Under Development
Guatemala 1/12/11 FY12, Q2 Under Review
Dominican Rep. 7/21/11 FY12, Q2 Under Development
Bolivia FY12, Q4 FY13, Q4 Awaiting Launch
El Salvador FY12, Q2 FY12, Q4 Awaiting Launch
Jamaica FY12, Q2 FY13,Ql Awaiting Launch
Nicaragua FY12, Q2 FY12, Q4 Awaiting Launch
Colombia FY13, Q2 FY13, Q4 Awaiting Launch
LAC Regional (LAC/RSD) FY12, Q2 FY13, Q1 Awaiting Launch
Paraguay FY13,Q1 FY13, Q4 Awaiting Launch
Mexico FY13, Q1 FY13, Q4 Awaiting Launch
Honduras FY13, Q1 FY13, Q4 Awaiting Launch
Barbados and Caribbean Regional FY13, Q1 FY13, Q4 Awaiting Launch
Central America Regional FY13, Q1 FY13, Q4 Awaiting Launch
South American Regional FY13, Q1 FY13, Q4 Awaiting Launch
Middle East

Iraq FY 12, Q2 FY12, Q4 Awaiting Launch
Morocco FY 12, Q2 FY12, Q4 Awaiting Launch
Lebanon FY12, Q2 FY12, Q4 Awaiting Launch
Egypt FY12, Q3 FY13, Q1 Awaiting Launch
Office of Middle East Programs FY12, Q3 FY13, Q1 Awaiting Launch
Yemen FY12, Q2 FY12, Q4 Awaiting Launch
Jordan FY 12, Q2 FY12, Q4 Awaiting Launch
West Bank Gaza FY13, Q1 FY13, Q3 Awaiting Launch




